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Artifact Rationale 

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new 

products going into the VA Enterprise. The plan includes information about system support, 

issue tracking, escalation processes, and roles and responsibilities involved in all those activities. 

Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to 

the new product or software, and should be structured appropriately, to reflect particulars of 

these procedures at a single or at multiple locations. 

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, 

and Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with 

the expectation that it will be updated throughout the lifecycle of the project for each build, as 

needed. 
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1 Introduction 
This document describes how to deploy and install the multi-build BPS PSO IB PSX BUNDLE 

13.0 (which includes BPS*1.0*26, PSO*7.0*544, IB*2.0*636, PSX*2.0*87) and how to back-

out the product and rollback to a previous version or data set. 

1.1 Purpose 

The purpose of this plan is to provide a single, common document that describes how, when, 

where, and to whom the multi-build BPS PSO IB PSX BUNDLE 13.0 (which includes 

BPS*1.0*26, PSO*7.0*544, IB*2.0*636, PSX*2.0*87) will be deployed and installed, as well as 

how it is to be backed out and rolled back, if necessary. The plan identifies resources, 

communications plan, and rollout schedule. Specific instructions for installation, back-out, and 

rollback are included in this document. 

1.2 Dependencies 

BPS*1.0*24 must be installed BEFORE BPS*1.0*26. 

PSO*7.0*496 and PSO*7.0*528 must be installed BEFORE PSO*7.0*544. 

IB*2.0*624 must be installed BEFORE IB*2.0*636. 

PSX*2.0*83 must be installed BEFORE PSX*2.0*87. 

1.3 Constraints 

This patch is intended for a fully patched VistA system. 

2 Roles and Responsibilities 

Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities 

ID Team 
Phase / 
Role 

Tasks 

Project 
Phase 
(See 
Schedule) 

1 
VA OI&T, VA OI&T 
Health Product Support, 
and PMO (Leidos) 

Deployment 
Plan and schedule deployment 
(including orchestration with 
vendors) 

Planning 

2 

Local VAMC and CPAC 
processes 

 

 

Deployment 

Determine and document the 
roles and responsibilities of 
those involved in the 
deployment. 

Planning 

3 

Field Testing (Initial 
Operating Capability - 
IOC), Health Product 
Support Testing & VIP 
Release Agent Approval  

Deployment Test for operational readiness  Testing 
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ID Team 
Phase / 
Role 

Tasks 

Project 
Phase 
(See 
Schedule) 

4 
Health product Support 
and Field Operations 

Deployment Execute deployment Deployment 

5 
Individual Veterans 
Administration Medical 
Centers (VAMCs) 

Installation Plan and schedule installation  Deployment 

6  VIP Release Agent Installation 
Ensure authority to operate and 
that certificate authority security 
documentation is in place 

Deployment 

7  Installation 

Validate through facility POC to 
ensure that IT equipment has 
been accepted using asset 
inventory processes 

N/A; only 
existing 
VistA 
system will 
be used 

8 VA’s eBusiness team Installations Coordinate training  Deployment 

9 
VIP release Agent, 
Health Product Support 
& the development team 

Back-out 

Confirm availability of back-out 
instructions and back-out 
strategy (what are the criteria 
that trigger a back-out)  

Deployment 

10 

VA OI&T, VA OI&T 
Health Product Support, 
and MCCF EDI TAS 
Development Team 
(Halfaker) 

Post 
Deployment 

Hardware, Software and 
System Support 

Warranty 

3 Deployment 
The deployment is planned as a national rollout. 

This section provides the schedule and milestones for the deployment. 

3.1 Timeline 

The duration of deployment and installation is 30 days, as depicted in the master deployment 

schedule1. 

 

 
1 Project schedule (right click and select open hyperlink to access): MCCF TAS IMS Schedule.zip 

 

 

https://vaww.vashare.oit.va.gov/sites/mccf/Schedules/MCCF%20TAS%20IMS%20Schedule.zip
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3.2 Site Readiness Assessment 

This section discusses the locations that will receive the deployment of the multi-build BPS PSO 

IB PSX BUNDLE 13.0 (which includes BPS*1.0*26, PSO*7.0*544, IB*2.0*636, PSX*2.0*87). 

3.2.1 Deployment Topology (Targeted Architecture) 

This multi-build BPS PSO IB PSX BUNDLE 13.0 (which includes BPS*1.0*26, PSO*7.0*544, 

IB*2.0*636, PSX*2.0*87) is to be nationally released to all VAMCs. 

3.2.2 Site Information (Locations, Deployment Recipients) 

The IOC sites are: 

• Eastern Kansas (VA Heartland-West) 

• Birmingham 

• Lexington 

 

Upon national release all VAMCs are expected to install this patch prior to or on the compliance 

date. 

3.2.3 Site Preparation 

The following table describes preparation required by the site prior to deployment. 

Table 2: Site Preparation 

Site/Other 
Problem/Change 
Needed 

Features to 
Adapt/Modify to 
New Product 

Actions/Steps Owner 

N/A N/A N/A N/A N/A 

3.3 Resources 

3.3.1 Facility Specifics 

The following table lists facility-specific features required for deployment. 

Table 3: Facility-Specific Features 

Site Space/Room Features Needed Other 

N/A N/A N/A N/A 

3.3.2 Hardware 

The following table describes hardware specifications required at each site prior to deployment. 
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Table 4: Hardware Specifications 

Required 
Hardware 

Model Version Configuration Manufacturer Other 

Existing 
VistA system 

N/A N/A N/A N/A N/A 

Please see the Roles and Responsibilities table in Section 2 for details about who is responsible 

for preparing the site to meet these hardware specifications. 

3.3.3 Software 

The following table describes software specifications required at each site prior to deployment. 

Table 5: Software Specifications 

Required Software Make Version Configuration Manufacturer Other 

Fully patched Electronic 
Claims Management 
Engine package within 
VistA 

N/A 1.0 N/A N/A N/A 

Fully patched Outpatient 
Pharmacy package within 
VistA 

N/A 7.0 N/A N/A N/A 

Fully patched Integrated 
Billing package within 
VistA 

N/A 2.0 N/A N/A N/A 

Fully patched CMOP 
package within VistA 

N/A 2.0 N/A N/A N/A 

Please see the Roles and Responsibilities table in Section 2 above for details about who is 

responsible for preparing the site to meet these software specifications. 

3.3.4 Communications 

The sites that are participating in field testing (IOC) will use the “Patch Tracking” message in 

Outlook to communicate with the ePharmacy eBusiness team, the developers, and product 

support personnel. 

 

3.3.4.1 Deployment/Installation/Back-Out Checklist 

The Release Management team will deploy the multi-build BPS PSO IB PSX BUNDLE 13.0, 

which is tracked nationally for all VAMCs in the National Patch Module (NPM) in Forum. 

Forum automatically tracks the patches as they are installed in the different VAMC production 

systems. One can run a report in Forum to identify when and by whom the patch was installed 

into the VistA production at each site. A report can also be run to identify which sites have not 

currently installed the patch into their VistA production system. Therefore, this information does 

not need to be manually tracked in the chart below. 
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Table 6: Deployment/Installation/Back-Out Checklist 

Activity Day Time Individual who 
completed task 

Deploy N/A N/A N/A 

Install N/A N/A N/A 

 

4 Installation 

4.1 Pre-installation and System Requirements 

Multi-build BPS PSO IB PSX BUNDLE 13.0 is installable on a fully patched M(UMPS) VistA 

system and operates on the top of the VistA environment provided by the VistA infrastructure 

packages. The latter provides utilities which communicate with the underlying operating system 

and hardware, thereby providing each VistA package independence from variations in hardware 

and operating system. 

4.2 Platform Installation and Preparation 

Refer to the BPS*1.0*26 documentation on the NPM in Forum for the detailed installation 

instructions. These instructions include any pre-installation steps if applicable. 

4.3 Download and Extract Files 

Refer to the BPS*1.0*26, PSO*7.0*544, IB*2.0*636, PSX*2.0*87 documentation on the NPM 

to find related documentation that can be downloaded. The patch description of each patch will 

be transmitted as a MailMan message from the NPM. These messages can also be pulled from 

the NPM. The patches themselves are bundled together into the multi-build BPS PSO IB PSX 

BUNDLE 13.0. The host file containing these patches must be downloaded separately. The file 

name is BPS_1_26_PSO_IB_PSX.KID and it can be found on the ANONYMOUS.SOFTWARE 

directory on any of the VistA SFTP servers (Hines, Salt Lake City). 

4.4 Database Creation 

Multi-build BPS PSO IB PSX BUNDLE 13.0 modifies the VistA database. All changes can be 

found on the NPM documentation for this patch.  

4.5 Installation Scripts 

No installation scripts are needed for multi-build BPS PSO IB PSX BUNDLE 13.0 installation. 

4.6 Cron Scripts 

No Cron scripts are needed for multi-build BPS PSO IB PSX BUNDLE 13.0 installation. 
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4.7 Access Requirements and Skills Needed for the 
Installation 

Staff performing the installation of this multi-build will need access to FORUM’s NPM to view 

all patch descriptions. Staff will also need access and ability to download the host file from one 

of the VA’s SFTP servers. The software is to be installed by each site’s or region’s designated 

VA OI&T IT OPERATIONS SERVICE, Enterprise Service Lines, Vista Applications Division2. 

4.8 Installation Procedure 

Detailed instructions for installing the multi-build BPS PSO IB PSX BUNDLE 13.0 (which 

includes BPS*1.0*26, PSO*7.0*544, IB*2.0*636, PSX*2.0*87) can be found on the patch 

description for BPS*1.0*26, which can be found on the NPM. Installing the multi-build BPS 

PSO IB PSX BUNDLE 13.0 will install all component patches (BPS*1.0*26, PSO*7.0*544, 

IB*2.0*636, PSX*2.0*87). 

4.9 Installation Verification Procedure 

Refer to the BPS*1.0*26 documentation on the NPM for detailed installation instructions. These 

instructions include any post installation steps if applicable. 

4.10 System Configuration 

No system configuration changes are required for this patch. 

4.11 Database Tuning 

No reconfiguration of the VistA database, memory allocations or other resources is necessary. 

5 Back-Out Procedure 
Back-Out pertains to a return to the last known good operational state of the software and 

appropriate platform settings. 

5.1 Back-Out Strategy 

A decision to back out could be made during Site Mirror Testing, during Site Production Testing, 

or after National Release to the field (VAMCs). The best strategy decision is dependent on the 

stage during which the decision is made. 

5.1.1 Mirror Testing or Site Production Testing 

If a decision to back out is made during Mirror Testing or Site Production Testing, a new version 

of the patch can be used to restore the build components to their pre-patch condition. 

 

 
2 “Enterprise service lines, VAD” for short. Formerly known as the IRM (Information Resources Management) or 

IT support. 
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5.1.2 After National Release but During the Designated Support 
Period 

If a decision to back out is made after national release and within the designated support period, 

a new patch will be entered in the NPM in Forum and will go through all the necessary milestone 

reviews, etc. as a patch for a patch. This patch could be defined as an emergency patch, and it 

could be used to address specific issues pertaining to the original patch or it could be used to 

restore the build components to their original pre-patch condition. 

5.1.3 After National Release and Warranty Period 

After the support period, the VistA Maintenance Program will produce the new patch, either to 

correct the defective components or restore the build components to their original pre-patch 

condition. 

5.2 Back-Out Considerations 

Changes implemented with multi-build BPS PSO IB PSX BUNDLE 13.0 can be backed out in 

their entirety or on an enhancement-by-enhancement basis. Either could be accomplished via a 

new version of multi-build BPS PSO IB PSX BUNDLE 13.0 if before national release or a new 

multi-build if after national release. 

5.2.1 Load Testing 

N/A. The back-out process will be executed at normal rather than raised job priority and is 

expected to have no significant effect on total system performance. After the reversion, the 

performance demands on the system will be unchanged. 

5.2.2 User Acceptance Testing 

Below are the acceptance criteria for each story included in BPS PSO IB PSX BUNDLE 13.0. 
 

US3397 

• Comment displays on ECME User Screen for rejects that typically meet the transfer criteria, but 

are not original fills. 

• The selected rejects for back-billed or resubmitted prescriptions that are refills or renewals are not 

displayed on the pharmacy worklist if the reject is automatically resolved. 

• The selected rejects for back-billed or resubmitted prescriptions for original fills continue to 

display on the pharmacy worklist, if the reject should show on the worklist. 

• OPECC can close back-billed prescription rejects that are not displayed on the pharmacy 

worklist.  (Regression) 

• OPECC cannot close back-billed prescriptions rejects for original fills that are displayed on the 

pharmacy worklist.  (Regression) 

• Comment displays on the ECME REJECT LOG (Activity Log). 

• When a reject meets the criteria to automatically resolve, the following fields are populated in the 

prescription reject multiple:  Status, Close Date/Time, Closed By, Close Reason. 

• When a reject does not meet the criteria to automatically resolve, the reject is left 

open/unresolved in the prescription reject multiple. The reject is on the pharmacists’ worklist if 

applicable. (Vet: 79, 88, 943, RRR; TRI/CVA: any reject) 
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• The automatically resolved rejects appear on the Pharmacy Productivity/Revenue Report and the 

‘Resolved By’ is Postmaster. 

 

US3398 

• When a prescription has an unresolved reject on the pharmacist worklist and also has an existing 

bill in claims tracking, add comment " OPECC to Cancel Existing Bill in IB & Resubmit Claim" 

to the ECME User Screen after the pharmacist uses an action from the worklist that marks the 

reject as resolved. 

• The comment displays appropriately on the ECME User Screen, with the claim lines. 

• When the user selects the comment action from the ECME User Screen, the comment displays 

with the comment history. 

• The comment is *NOT* added to the ECME User Screen when the pharmacist uses an action 

from the worklist that marks a reject as resolved and the prescription does *NOT* have an 

existing bill in claims tracking. 

• When a prescription has an unresolved reject and also has an existing bill in claims tracking, 

update message "OPECC to Cancel Existing Bill in IB & Resubmit Claim" in the Reject 

Information Screen when the Pharmacist resolves the reject and tries to resubmit. 

• The message is not displayed in the Reject Information Screen when the prescription does 

*NOT* have an existing bill in claims tracking. 

 

US3935 

• When a claim is resubmitted by the pharmacist and the claim is marked as non-billable in Claims 

Tracking, an additional message of “Reason Not Billable (RNB) must be removed from Claims 

Tracking prior to resubmitting” displays for the pharmacy user. 

• When a claim is resubmitted by the pharmacist and the claim is not marked as non-billable in 

Claims Tracking, the additional message of “Reason Not Billable (RNB) must be removed from 

Claims Tracking prior to resubmitting” does not display for the pharmacy user. 

• When a claim is resubmitted by the pharmacist and the claim is marked as non-billable in Claims 

Tracking, a comment of “OPECC to remove the RNB in CT & Resubmit Claim” displays for the 

user (OPECC) on the ECME User Screen and in comment history. 

• When a claim is resubmitted by the pharmacist and the claim is not marked as non-billable in 

Claims Tracking, a comment of “OPECC to remove the RNB in CT & Resubmit Claim” does not 

display for the user (OPECC) on the ECME User Screen or in comment history. 

 

US10032 

• Claims with an Ingredient Cost of $0.00 should transmit to the PBM/Payer with an Ingredient 

Cost of $0.01. 

 

US10179 

• When the user selects the option “Pull Early from Suspense” a claim should not be sent if the 

previous claim was rejected and if all rejects have been resolved. 

• When the user selects the action “PP” from the Medication Profile Screen a claim should not be 

sent if the previous claim was rejected and if all rejects have been resolved. 

• The user can print the label and fill the prescription. 

• CMOP functionality continues to work correctly (regression). 

• Standard Print from Suspense continues to work correctly (regression). 

 

US14316 

• The Reject Codes have been updated in file BPS NCPDP REJECT CODES to reflect the codes 

that have been added and renamed. 
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• New/renamed Reject Codes can be: 

o selected in the testing tool. 

o received in a claim response and stored in VistA with the claim response. 

o displayed on the ECME User screen. 

o displayed on the Pharmacists’ Worklist. 

o displayed on the Reject Notification Screen. 

o displayed on the Reject Information Screen. 

o displayed on the Rejected Claims Report and Closed Claims Report. 

o displayed on the LOG Print Claim Log (ECME User Screen and VER). 

 

5.3 Back-Out Criteria 

It may be decided to back out this patch if the project is canceled, the requested changes 

implemented by multi-build BPS PSO IB PSX BUNDLE 13.0 are no longer desired by VA 

OI&T and the ePharmacy eBusiness team, or the patch produces catastrophic problems. 

5.4 Back-Out Risks 

Since the ePharmacy software is tightly integrated with external systems, any attempt at a back-

out should include close consultation with the external trading partners such as the Financial 

Services Center (FSC) and the Health Care Clearing House (HCCH) to determine risk. 

5.5 Authority for Back-Out 

Any back-out decision should be a joint decision of the Business Owner (or their representative) 

and the Program Manager with input from the Health Product Support (HPS) Application 

Coordinator, developers (both project and Tier 3 HPS), and if appropriate, external trading 

partners such as the VA Financial Service Center (FSC), Change Healthcare, or Transunion. 

5.6 Back-Out Procedure 

The back-out plan for VistA applications is complex and not a “one size fits all” solution. The 

general strategy for a VistA back-out is to repair the code with a follow-up patch. The 

development team recommends that sites log a ticket if it is a nationally released patch.  

 

Back-Out Procedure prior to National Release 

If it is prior to national release, the site will be already working directly with the development 

team daily and should contact that team. The development team members will have been 

identified in the Initial Operating Capability (IOC) Memorandum of Understanding (MOU).  As 

discussed in section 5.2, it is likely that development team can quickly address via a new 

software version. If the site is unsure whom to contact, they may log a ticket or contact Health 

Product Support - Management Systems Team. 

 

Multi-build BPS PSO IB PSX BUNDLE 13.0 contains the following build components: 

• Routines 

• Data Dictionary 

• Entries in Files 
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While the VistA KIDS installation procedure allows the installer to back up the modified 

routines using the ‘Backup a Transport Global’ action, the back-out procedure for global, data 

dictionary and other VistA components is more complex and requires issuance of a follow-up 

patch to ensure all components are properly removed and/or restored. All software components 

(routines and other items) must be restored to their previous state at the same time and in 

conjunction with the restoration of the data. 

 

Please contact the EPMO team for assistance since this installed patch contains components in 

addition to routines. 

5.7 Back-out Verification Procedure 

Successful back-out is confirmed by verification that the back-out patch was successfully 

implemented. This includes successful installation and testing that the back-out acts as expected, 

as defined together with the team the site contacted in section 5.5. 

6 Rollback Procedure 
Rollback pertains to data. The data changes in this patch are specific to the operational software 

and platform settings. These data changes are covered in the Back-out procedures detailed 

elsewhere in this document. 

6.1 Rollback Considerations 

Not applicable. 

6.2 Rollback Criteria 

Not applicable. 

6.3 Rollback Risks 

Not applicable. 

6.4 Authority for Rollback 

Not applicable. 

6.5 Rollback Procedure 

Not applicable. 

6.6 Rollback Verification Procedure 

Not applicable. 
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